
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1. CONTRACT ID CODE

2. AMENDMENT/MODIFICAITON NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicble)

7. ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

9A. AMENDMENT OF SOLICIATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 11)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a)By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPIRATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:  Contractor is not, is required to sign this document and return copies to the issuing office.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C. DATE SIGNED

15A. NAME AND TITLE OF SIGNER (Type or print)

16C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6. ISSUED BY CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)

CODE

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous edition unusable



1.  The specifications and drawings for Invitation No. DACW64-02-B-0035, Placement 
Area Rehabilitation, House Tract, Houston Ship Channel, Texas, advertised 26 July 
2002, and for which bids are to be opened on 27 August 2002, are hereby modified as 
follows: 
 
 BID OPENING DATE IS HEREBY RESCHEDULED FOR 2:00 PM LOCAL  
 TIME, ROOM 225, JADWIN BUILDING, 28 AUGUST 2002. 
 
 (a)  Specifications. 
 
 (1)  STANDARD FORM 1442, Item 12b. - Change “10” to “2.” 

 
 (2)  BIDDING SCHEDULE, Pages 00010-1 Through 00010-3. - The enclosed 
Bidding Schedule, Pages 00010-1 through 00010-3 shall supersede that issued with 
this Invitation. 
 
 (3)  Page 00100-2, CLAUSE 52.1-4045. - In the first line, delete “five working 
days after” and substitute “at.” 
 
 (4)  SECTION 00800, SPECIAL CONTRACT REQUIREMENTS, STANDARD. - The 
enclosed SECTION 00800 entitled SPECIAL CONTRACT REQUIREMENTS, STANDARD 
supersedes that issued with this Invitation. 
 
 (5)  SECTION 01100, NON-REGULATED SPECIAL CONTRACT 
REQUIREMENTS. - The enclosed SECTION 01100 entitled NON-REGULATED 
SPECIAL CONTRACT REQUIREMENTS supersedes that issued with this Invitation. 
 
 (6)  SECTION 01312, QUALITY CONTROL SYSTEM. - The enclosed new 
SECTION 01312 entitled QUALITY CONTROL SYSTEM shall be added to and become a 
part of this Invitation. 
 
 (7)  SECTION 01355, ENVIRONMENTAL PROTECTION. - The enclosed SECTION 
01355 entitled ENVIRONMENTAL PROTECTION supersedes that issued with this 
Invitation. 
 
 (8)  SECTION 01451, CONTRACTOR QUALITY CONTROL. - The enclosed 
SECTION 01451 entitled CONTRACTOR QUALITY CONTROL supersedes that issued 
with this Invitation. 
 
 (9)  SECTION 02231, CLEARING, GRUBBING, AND REMOVAL OF DEBRIS. - 
The enclosed SECTION 02231 entitled CLEARING, GRUBBING, AND REMOVAL OF 
DEBRIS supersedes that issued with this Invitation. 
 
 (10)  SECTION 02319, STRIPPING AND EXCAVATION. - The enclosed SECTION 
02319 entitled STRIPPING AND EXCAVATION supersedes that issued with this 
Invitation. 
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 (11)  Page 02926-1, Subparagraph 2.1.5. - In the second line, delete the words 
“the Bayou and.” 
 
 (12)  Page 02926-2, Subparagraph 3.3.1. - Delete the table and substitute the 
following: 
 
 

“Planting Window 
 

 
Pure Line Seed 

 
Rate/lbs/acre) 

Oct 1 Ky-31 Tall Fescue 15 
to Hulled Common Bermuda grass 50 

Mar 31 Unhulled Common Bermuda grass 30 
 Crimson Clover & Innoculant 20 
 

April 1 Foxtail Millet 10 
to Hulled Common Bermuda grass 60 

September 30 Sideoats Grama 15 
 
NOTE:  Pure Live Seed = % Purity x (% Germination + % Hard Seed) + 100.” 
 
 (b)  Drawings. 
 
       Drawings Nos. 1 Through 33. - Drawings Nos. 1 through 33 shall be 
superseded by the enclosed new Drawings Nos. 1 through 26. 
 
2.  This amendment shall be attached to and become a part of the specifications. 
 
 
 
 
9 Encls: 
1.  Bd Sched, Pgs 00010-1 thru 00010-3 
2.  SECTION 00800 
3.  SECTION 01100 
4.  SECTION 01312 
5.  SECTION 01355 
6.  SECTION 01451 
7.  SECTION 02231 
8.  SECTION 02319 
9.  Dwgs Nos. 1 thru 26 
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File 7850S      INVITATION NO. DACW64-02-B-0035 
HOUSTON SHIP CHANNEL, TEXAS 
HOUSE TRACT 
PLACEMENT AREA REHABILITATION 
 
 

BIDDING SCHEDULE 
(TO BE ATTACHED TO STANDARD FORM 1442) 

 
____________________________________________________________________________________ 
Item           Estimated        Unit         Estimated 
No.        Description                  Quantity             Unit       Price                Amount_____ 
 

SCHEDULE NO. 1 
 
 
0001 Environmental Protection/ 
    EPA Storm Water Pollution 
    Prevention Plan          1      L.S.     $______          $______________ 
 
0002 Clearing, Grubbing, and       200     ACRE   $                  $______________ 
    Removal of Debris 
 
0003 Stripping      1,200,000      S.Y.      $______       $______________ 
 
0004 Borrow Excavation     1,500,000      C.Y.     $______          $______________ 
 
0005 Excavation and Repair         1      L.S.     $______          $______________ 
    of Slope 
 
0006 Exterior Clearing        250,00      S.Y.     $______          $______________ 
 
 
   TOTAL SCHEDULE NO. 1          $______________ 
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(To Accompany Amendment No. 0001 to Invitation No. DACW64-02-B-0035) 



       INVITATION NO. DACW64-02-B-0035 
 
 

BIDDING SCHEDULE (Cont'd) 
(TO BE ATTACHED TO STANDARD FORM 1442) 

 
 
 1. ARITHMETIC DISCREPANCIES (EFARS 52.214-5000). 
 
 (a)  For the purpose of initial evaluation of bids, the following will be utilized in 
resolving arithmetic discrepancies found on the face of bidding schedule as submitted 
by the bidder: 
 
  (1) Obviously misplaced decimal points will be corrected; 
 
  (2) Discrepancy between unit price and extended price, the unit price  
   will govern; 
 
  (3) Apparent errors in extension of unit prices will be corrected; 
 
  (4) Apparent errors in addition of lump-sum and extended prices will  
   be corrected. 
 
 (b)  For the purpose of bid evaluation, the Government will proceed on the 
assumption that the bidder intends his bid to be evaluated on the basis of the unit 
prices, the totals arrived at by resolution of arithmetic discrepancies as provided above 
and the bid will be so reflected on the abstract of bids. 
 
 (c)  These correction procedures shall not be used to resolve any ambiguity 
concerning which bid is low. 
 
 2. MODIFICATIONS (CESWG).  If a modification to a bid based on unit 
prices is submitted, which provides for a lump sum adjustment to the total estimated 
cost, the application of the lump sum adjustment of each unit price in the bid 
schedule must be stated.  If it is not stated, the bidder agrees that the lump sum 
adjustment shall be applied on a pro rata basis to every unit price in the bid schedule. 
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       INVITATION NO. DACW64-02-B-0035 
 
 

BIDDING SCHEDULE (Cont'd) 
(TO BE ATTACHED TO STANDARD FORM 1442) 

 
 4. SALES TAX EXEMPTION.  The following blanks are not a part of your bid 
price.  See Block 17 on Standard Form 1442.  The Texas Tax Code has changed.  If you 
intend seeking a sales tax exemption on this contract, complete the following.  Such 
provides the "separated contract" requirement now critical to your obtaining an exemption 
certificate.  For information concerning tax exemptions please contact the Comptroller of 
Public Accounts at 1 800-252-5555. 
 
 Materials: $__________________ 
 
 Services: $__________________ 
 
 
 
 Total:  $__________________ 
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File 7851S      INVITATION NO. DACW64-02-B-0035 
 
 

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS, STANDARD 
 
 
 1. CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
(DFARS 252.236-7001). 
 
 (a)  The Government will provide the Contractor, without charge, one (1) set of 
contract drawings and specifications except publications incorporated into the technical 
provisions by reference, in electronic or paper media as chosen by the Contracting 
Officer. 
 
 (b)  The Contractor shall-- 
 
  (1) Check all drawings furnished immediately upon receipt; 
 
  (2) Compare all drawings and verify the figures before laying out the 

work; 
 
  (3) Promptly notify the Contracting Officer of any discrepancies; 
 
  (4) Be responsible for errors which might have been avoided by 

complying with this Paragraph (b), and 
 
  (5) Reproduce and print contract drawings and specifications as  
   needed. 
 
 (c)  In general- 
 
  (1) Large-scale drawings shall govern small-scale drawings; and 
 
  (2) The Contractor shall follow figures marked on drawings in  
   preference to scale measurements. 
 
 (d)  Omissions from the drawings or specifications or the misdescription of details 
of work which are manifestly necessary to carry out the intent of the drawings and 
specifications, or which are customarily performed, shall not relieve the Contractor from 
performing such omitted or misdescribed details of the work.  The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and 
specifications. 
 
 (e)  The work shall conform to the specifications and the contract drawings 
identified on the following index of drawings: 
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  TITLE    FILE   DRAWING NO. 
 
Houston Ship Channel, Texas      HSC 401-491  26 Sheets (See Index 
House Tract        of Drawings) 
Placement Area Rehabilitation 
 
 2. PHYSICAL DATA (APR 1984). (FAR 52.236-4).  Data and information 
furnished or referred to below is for the Contractor's information.  The Government shall 
not be responsible for the interpretation of or conclusion drawn from the data or 
information by the Contractor.  The indications of physical conditions on the drawings 
and in the specifications are the result of site investigations by surveys. 
 
 3. LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000)  
(FAR 52.211-12). 
 
 (a)  If the Contractor fails to complete the work within the time specified in the 
contract, the Contractor shall pay liquidated damages to the Government in the  amount 
of $1,591.00 for each calendar day of delay until the work is completed or accepted. 
 
 (b)  If the Government terminates the Contractor's right to proceed, liquidated 
damages will continue to accrue until the work is completed.  These liquidated damages 
are in addition to excess costs of repurchase under the Termination clause. 
 
 4. PERFORMANCE OF WORK BY CONTRACTOR (APR 1984)  
(FAR 52.236-1).  The Contractor shall perform on the site, and with its own 
organization, work equivalent to at least forty (40) percent of the total amount of work to 
be performed under the contract.  This percentage may be reduced by a supplemental 
agreement to this contract if, during performing the work, the Contractor requests a 
reduction and the Contracting Officer determines that the reduction would be to the 
advantage of the Government. 
 
 5. CONTINUING CONTRACTS (MAR 1995) (EFARS 52.232-5001). 
 
 (a)  This is a continuing contract, as authorized by Section 10 of the River and 
Harbor Act of September 22, 1922 (33 U.S. Code 621).  The payment of some portion of 
the contract price is dependent upon reservations of funds from future appropriations, 
and from future contribution to the project having one or more non-federal project 
sponsors.  The responsibilities of the Government are limited by this clause 
notwithstanding any contrary provision of the "Payments to Contractor" clause or any 
other clause of this contract. 
 
 (b)  The sum of $50,000 has been reserved for this contract and is available for 
payments to the Contractor during the current fiscal year.  It is expected that Congress 
will make appropriations for future fiscal years from which additional funds together 
with funds provided by one or more non-federal project sponsors will be reserved for this 
contract. 
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 (c)  Failure to make payments in excess of the amount currently reserved, or that 
may be reserved from time to time, shall not entitle the Contractor to a price adjustment 
under the terms of this contract except as specifically provided in paragraphs (f) and (i) 
below.  No such failure shall constitute a breach of this contract, except that this 
provision shall not bar a breach-of-contract action if an amount finally determined to be 
due as a termination allowance remains unpaid for one (1) year due solely to a failure to 
reserve sufficient additional funds therefore. 
 
 (d)  The Government may at any time reserve additional funds for payments 
under the contract if there are funds available for such purpose.  The Contracting Officer 
will promptly notify the Contractor of any additional funds reserved for the contract by 
issuing an administrative modification to the contract. 
 
 (e)  If earnings will be such that funds reserved for the contract will be exhausted 
before the end of any fiscal year, the Contractor shall give written notice to the 
Contracting Officer of the estimated date of exhaustion and the amount of additional 
funds which will be needed to meet payments due or to become due under the contract 
during that fiscal year.  This notice shall be given not less than 45 nor more than 60 
days prior to the estimated date of exhaustion. 
 
 (f)  No payments will be made after exhaustion of funds except to the extent that 
additional funds are reserved for the contract.  The Contractor shall be entitled to simple 
interest on any payment that the Contracting Officer determines was actually earned 
under the terms of the contract and would have been made except for exhaustion of 
funds.  Interest shall be computed from the time such payment would otherwise have 
been made until actually or constructively made, and shall be at the rate established by 
the Secretary of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on 
the first day of the delay in such payment. 
 
 (g)  Any suspension, delay, or interruption of work arising from exhaustion or 
anticipated exhaustion of funds shall not constitute a breach of this contract and shall 
not entitle the Contractor to any price adjustment under the CONTRACT CLAUSE 
entitled SUSPENSION OF WORK or in any other manner under this contract. 
 
 (h)  An equitable adjustment in performance time shall be made for any increase 
in the time required for performance of any part of the work arising from exhaustion of 
funds or the reasonable anticipation of exhaustion of funds. 
 
 (i)  If, upon the expiration of sixty (60) days after the beginning of the fiscal year 
following an exhaustion of funds, the Government has failed to reserve sufficient 
additional funds to cover payments otherwise due, the Contractor, by written notice 
delivered to the Contracting Officer at any time before such additional funds are 
reserved, may elect to treat its right to proceed with the work as having been terminated. 
 Such a termination shall be considered a termination for the convenience of the 
Government. 
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 (j)  If at any time it becomes apparent that the funds reserved for any fiscal year 
are in excess of the funds required to meet all payments due or to become due the 
Contractor because of work performed and to be performed under the contract during 
the fiscal year, the Government reserves the right, after notice to the Contractor, to 
reduce said reservation by the amount of such excess. 
 
 6. EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE  
(MAR 1995) (EFARS 52.231-5000). 
 
 (a)  This clause does not apply to terminations.  See EFARS 52.249-5000, BASIS 
FOR SETTLEMENT OF PROPOSALS and FAR PART 49. 
 
 (b)  Allowable cost for construction and marine plant and equipment in sound 
workable condition owned or controlled and furnished by a contractor or subcontractor 
at any tier shall be based on actual cost data for each piece of equipment or groups of 
similar serial and series for which the Government can determine both ownership and 
operating costs from the contractor's accounting records.  When both ownership and 
operating costs cannot be determined for any piece of equipment or groups of similar 
serial or series equipment from the Contractor's accounting records, costs for that 
equipment shall be based upon the applicable provisions of EP 1110-1-8, Construction 
Equipment Ownership and Operating Expense Schedule, Region VI.  Working conditions 
shall be considered to be average for determining equipment rates using the schedule 
unless specified otherwise by the Contracting Officer.  For equipment not included in the 
schedule, rates for comparable pieces of equipment may be used or a rate may be 
developed using the formula provided in the schedule.  For forward pricing, the schedule 
in effect at the time of negotiations shall apply.  For retroactive pricing, the schedule in 
effect at the time the work was performed shall apply. 
 
 (c)  Equipment rental costs are allowable, subject to the provisions of FAR 
31.105(d)(2) and FAR 31.205-36.  Rates for equipment rented from an organization 
under common control, lease-purchase arrangements and sale-leaseback arrangements, 
will be determined using the schedule, except that actual rates will be used for 
equipment leased from an organization under common control that has an established 
practice of leasing the same or similar equipment to unaffiliated lessees. 
 
 (d)  When actual equipment costs are proposed and the total amount of the 
pricing action exceeds the small purchase threshold, the Contracting Officer shall 
request the Contractor to submit either certified cost or pricing data, or partial or limited 
data, as appropriate. 
 
 
 
 
 
 
 
 
 



 

 00800-5 

NOTE:  A copy of EP 1110-1-8 "CONSTRUCTION EQUIPMENT OWNERSHIP AND 
OPERATING EXPENSE SCHEDULE" is available for review in the Contracting Division, 
Room 379F, 2000 Fort Point Road, Galveston, Texas or at the following website:  
http://www.hnd.usace.army.mil/techinfo.htm.  Also, copies are available for review in 
the Northern, Bay, and Southern Area Offices within the Galveston District.  The 
Pamphlet may be purchased directly from the Government Printing Office by calling 
(202) 512-1800 or (301) 951-7974.  The postal address is United States Printing Office, 
Document Warehouse, 8160 Cherry Lane, Laurel, Maryland  20707. 
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File 7854S      INVITATION NO. DACW64-02-B-0035 
 
 

SECTION 01100 - NON-REGULATED SPECIAL CONTRACT REQUIREMENTS 
 
 
 1. COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK 
(CESWG).  The Contractor shall be required to (a) commence work under this contract 
within 10 calendar days after the date of receipt of the Notice to Proceed, (b) prosecute 
the work diligently, and except for turfing, (c) complete the entire work not later than 
400 calendar days after date of receipt of Notice to Proceed. 
 
 1.1  Turfing.  The Contractor shall complete the turfing within the time limits 
specified in the SECTION entitled TURF ESTABLISHMENT, with completion not later 
than the first planting season following the completion of the work specified in the 
Paragraph:  COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK above. 
 
 2. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER.  (31 OCT 
1989) (ER 415-1-15). 
 
 2.1  This provision specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the CONTRACT CLAUSE entitled 
DEFAULT:  (FIXED-PRICE CONSTRUCTION).  In order for the Contracting Officer to 
award a time extension under this clause, the following conditions must be satisfied: 
 
 (a)  The weather experienced at the project site during the contract period must 
be found to be unusually severe, that is, more severe than the adverse weather 
anticipated for the project location during any given month. 
 
 (b)  The unusually severe weather must actually cause a delay to the completion 
of the project.  The delay must be beyond the control and without the fault or negligence 
of the Contractor. 
 
 2.2  The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric administration (NOAA) or similar data for 
the project location and will constitute the base line for monthly weather time 
evaluations.  The Contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities. 
 
  MONTHLY ANTICIPATED ADVERSE WEATHER CALENDAR DAYS 
 
  JAN  FEB  MAR  APR  MAY  JUN  JUL  AUG  SEP  OCT  NOV  DEC 
  (12)   (9)    (10)     (7)    (8)      (9)    (9)     (9)     (9)    (7)     (9)     (10) 
 
 2.3  Upon acknowledgement of the Notice to Proceed and continuing throughout 
the contract, the Contractor will record on the daily Contractor Quality Control report, 
the occurrence of adverse weather and resultant impact to normally scheduled work.  
Actual adverse weather delay days must prevent work on critical activities for 50 percent 
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or more of the Contractor's scheduled work day.  The number of actual adverse weather 
delay days shall include days impacted by actual adverse weather (even if adverse 
weather occurred in previous month), be calculated chronologically from the first to the 
last day in each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in Subparagraph 2.2 above, 
the Contracting Officer will convert any qualifying delays to calendar days, giving full 
consideration for equivalent fair weather work days, and issue a modification in 
accordance with the CONTRACT CLAUSE entitled DEFAULT (FIXED-PRICE 
CONSTRUCTION). 
 
 3. DAMAGE TO WORK (CESWG).  The responsibility for damage to any part 
of the permanent work shall be as set forth in the CONTRACT CLAUSE entitled 
PERMITS AND RESPONSIBILITIES.  However, if, in the judgment of the Contracting 
Officer, any part of the permanent work performed by the Contractor is damaged by 
flood, earthquake, hurricane or tornado, which damage is not due to the failure of the 
Contractor to take reasonable precautions or to exercise sound engineering and 
construction practices in the conduct of the work, the Contractor will make the repairs 
as ordered by the Contracting Officer and full compensation for such repairs will be 
made at the applicable contract unit or lump sum prices as fixed and established in the 
contract.  If, in the opinion of the Contracting Officer, there are no contract unit or lump 
sum prices applicable to any part of such work an equitable adjustment pursuant to the 
CONTRACT CLAUSE entitled CHANGES of the contract, will be made as full 
compensation for the repairs of that part of the permanent work for which there are no 
applicable contract unit or lump sum prices.  Except as herein provided, damage to all 
work (including temporary construction), utilities, materials, equipment and plant shall 
be repaired to the satisfaction of the Contracting Officer at the Contractor's expense 
regardless of the cause of such damage. 
 
 4. CERTIFICATES OF COMPLIANCE (CESWG).  Certificates required for 
demonstrating proof of compliance of materials with specification requirements shall be 
executed in three (3) copies.  Each certificate shall be signed by an official authorized to 
certify in behalf of the manufacturing company and shall contain the name and address 
of the Contractor, the project name and location, and the quantity and date or dates of 
shipment or delivery to which the certificates apply.  Copies of laboratory test reports 
submitted with certificates shall contain the name and address of the testing laboratory 
and the date or dates of the tests to which the report applies.  Certification shall not be 
construed as relieving the Contractor from furnishing satisfactory material, if, after tests 
are performed on selected samples, the material is found not to meet the specific 
requirements. 
 
 5. ENVIRONMENTAL LITIGATION (CESWG). 
 
 (a)  If the performance of all or any part of the work is suspended, delayed, or 
interrupted due to an order of a court of competent jurisdiction as a result of 
environmental litigation, as defined below, the Contracting Officer, at the request of the 
Contractor, shall determine whether the order is due in any part to the acts or omissions 
of the Contractor or a subcontractor at any tier not required by the terms of this 
contract.  If it is determined that the order is not due in any part to acts or omissions of 



 

01100-3 

the Contractor or a subcontractor at any tier other than as required by the terms of this 
contract, such suspension, delay, or interruption shall be considered as if ordered by the 
Contracting Officer in the administration of this contract under the terms of the 
CONTRACT CLAUSE entitled SUSPENSION OF WORK.  The period of such suspension, 
delay or interruption shall be considered unreasonable, and an adjustment shall be 
made for any increase in the cost of performance of this contract (excluding profit) as 
provided in that clause, subject to all the provisions thereof. 
 
 (b)  The term "environmental litigation," as used herein, means a lawsuit alleging 
that the work will have an adverse effect on the environment or that the Government 
has not duly considered, either substantively or procedurally, the effect of the work on 
the environment. 
 
 6. NATIVE AMERICAN GRAVES PROTECTION (CESWG). 
 
 (a)  The Native American Graves Protection and Repatriation Act, hereinafter 
referred to as "the Act," enacted November 16, 1990, (Public Law 101-601, 25 U.S. Code) 
is applicable to this contract. 
 
 (b)  The Contractor may discover Native American human remains and objects, as 
defined in the Act, during contract execution.  In the event of such discovery the 
Contractor shall immediately cease activity in the area of the discovery and shall 
immediately notify the Contracting Officer to protect the items discovered in accordance 
with the Act and before resuming such activity.  Fines and penalties for illegal trafficking 
in Native American human remains and cultural items are as defined in the Act. 
 
 (c)  Upon receipt of notification of the discovery, the Contracting Officer shall 
notify the appropriate authorities as required by the Act.  The cessation of the activity in 
the area shall be for a minimum period of 30 days after the Contracting Officer has 
received certification of receipt of notification from the appropriate authorities, in 
accordance with the Act. 
 
 (d)  The Contractor shall not resume the activity in the area of the discovery until 
the Contracting Officer has given the Contractor notice that the Contractor may resume 
the activity. 
 
 7. CONTRACTING OFFICER SIGNATURE (CESWG).  The Contracting 
Officer signing this contract is the primary Contracting Officer on this contract.  
However, any Contracting Officer assigned to the Galveston District and Acting within its 
authority may take formal action on this contract when a contract action needs to be 
taken and the primary Contracting Officer is away from the office. 
 
 8. TRADE NAMES AND PROPRIETARY ITEMS (CESWG).  The use of trade 
names or proprietary items is only for specified materials or equipment generally known 
to and used by the industry that meets minimum requirements in terms of physical 
characteristics, chemical composition, laboratory test results performance in actual use, 
or a combination of these as applicable.  Other trade names or proprietary items may be 
substituted if approved equal. 
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 9. VEHICLE INSURANCE (CESWG).  The Contractor's employees, who drive 
vehicles on the site, shall show proof of vehicle insurance at the gate before they will be 
allowed access to the facility. 
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SECTION 01312 - QUALITY CONTROL SYSTEM 
 

PART 1 - GENERAL 
 
 1.1 GENERAL.  The Government will use the Resident Management System 
for Windows (RMS) to assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor Module of 
RMS, referred to as the Quality Control System (QCS), to record, maintain, and submit 
various information throughout the contract period.  This joint Government-
Contractor use of RMS and QCS will facilitate electronic exchange of information and 
overall management of the contract.  The QCS provides the means for the Contractor 
to input, track, and electronically share information with the Government in the 
following areas: 
 
 Administration 
 Finances 
 Quality Control 
 Submittal Monitoring 
 Scheduling 
 Import and /Export of Data 
 
 1.1.1  Correspondence and Electronic Communications.  For ease and speed of 
communications, both Government and Contractor will, to the maximum extent 
feasible, exchange correspondence and other documents in electronic format.  
Correspondence, pay requests and other documents comprising the official contract 
record shall also be provided in paper format, with signatures and dates where 
necessary.  Paper documents will govern, in the event of discrepancy with the 
electronic version 
 
 1.1.2  Other Factors.  Particular attention is directed to the CONTRACT 
CLAUSES entitled SCHEDULES FOR CONSTRUCTION CONTRACTS and PAYMENTS, 
and the SECTIONS entitled PROJECT SCHEDULE, SUBMITTAL PROCEDURES, and 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the reporting 
to be accomplished through QCS. 
 
 1.2 QUALITY CONTROL SYSTEM SOFTWARE.  The QCS is a Windows-
based program that can be run on a stand-alone personal computer or on a network.  
The Government will make available the QCS software to the Contractor after award of 
the construction contract.  Prior to the Pre-construction Conference, the Contractor 
shall be responsible to download, install and use the latest version of the QCS 
software from the Government's RMS Internet Website or use the executable program 
is available on the bid CD-ROM.  Any program updates of QCS will be made available 
to the Contractor via the Government RMS Website as they become available. 
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 1.3 SYSTEM REQUIREMENTS.  The following listed hardware and software 
is the minimum system configuration that the Contractor shall have to run QCS: 
 

Hardware 
 
 Personal computer with Pentium or higher processor 
 
 32+ MB RAM 
 
 4 GB hard drive disk space for sole use by the QCS system 
 
 3 1/2 inch high-density floppy drive 
 
 Compact disk (CD) Reader 
 
 Color monitor 
 
 Laser printer compatible with HP LaserJet III or better, with minimum 4 MB  
 installed memory 
 
 Connection to the Internet, minimum 56 BPS 
 

Software 
 
 MS Windows 95, 98, NT, ME, or 2000 operating system (MS Windows NT 4.0 or  
 newer is recommended) 
 
 Word Processing software compatible with MS Word 97 or newer 
 
 Internet browser 
 
 The Contractor's computer system shall be protected by virus protection  
 software that is regularly upgraded with all issued manufacturer's updates  
 throughout the life of the contract 
 
 Electronic mail (E-mail) compatible with MS Outlook 
 
 1.4 RELATED INFORMATION. 
 
 1.4.1  Quality Control System User Guide.  After contract award, the Contractor 
may download instructions for the installation and use of QCS from the Government 
RMS Internet Website; the Contractor can obtain the current address from the 
Government.  If there are justifiable difficulties, the Government will provide the 
Contractor with a CD-ROM containing these instructions.  The manual is also 
included on the bid CD-ROM. 
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 1.4.2 Contractor Quality Control Training.  The use of QCS will be discussed 
with the Contractor's QC System Manager during the mandatory CQC Training class. 
 
 1.5 CONTRACT DATABASE.  Prior to the pre-construction conference, the 
Government will provide the Contractor with basic contract award data to use for 
QCS.  The Government will provide data updates to the Contractor as needed, 
generally by files attached to E-mail.  These updates will usually consist of submittal 
reviews, correspondence status, Quality Assurance (QA) comments, and other 
administrative and QA data 
 
 1.6 DATABASE MAINTENANCE.  The Contractor shall establish, maintain, 
and update data for the contract in the QCS database throughout the duration of the 
contract.  The Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be submitted by E-mail 
with file attachments, for example:  daily reports, schedule updates, payment 
requests.  If permitted by the Contracting Officer, a data diskette or CD-ROM may be 
used instead of E-mail (see Paragraph DATA SUBMISSION VIA COMPUTER DISKETTE 
OR CD-ROM).  The QCS database typically shall include current data on the items 
listed below. 
 
 1.6.1  Administration. 
 
 1.6.1.1 Contractor Information.  The database shall contain the Contractor's 
name, address, telephone numbers, management staff, and other required items.  
Within 14 calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver Contractor administrative data in electronic format via E-mail. 
 
 1.6.1.2  Subcontractor Information.  The database shall contain the name, 
trade, address, phone numbers, and other required information for all subcontractors.  
A subcontractor will be listed separately for each trade to be performed.  Each 
subcontractor and trade shall be assigned a unique Responsibility Code, provided in 
QCS.  Within 14 calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic format via E-
mail. 
 
 1.6.1.3  Correspondence.  Contractor correspondence to the Government shall 
be identified with a serial number.  Correspondence initiated by the Contractor's site 
office shall be prefixed with "S".  Letters initiated by the Contractor's home (main) 
office shall be prefixed with "H".  Letters shall be numbered starting from 0001.  (For 
example:  H-0001 or S-0001).  The Government's letters to the Contractor will be 
prefixed with "C". 
 
 1.6.1.5  Equipment.  The Contractor's QCS database shall contain a current list 
of equipment planned for use or being used on the jobsite, including the most recent 
and planned equipment inspection dates. 
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 1.6.1.7   Management Reporting.  The QCS includes a number of reports that 
Contractor management can use to track the status of the project.  The value of these 
reports is reflective of the quality of the data input, and is maintained in the various 
sections of QCS.  Among these reports are: Progress Payment Request worksheet, 
QA/QC comments, Submittal Register Status, Three-Phase Inspection checklists.  
 
 1.6.2  Finances. 
 
 1.6.2.1  Pay Activity Data.  The QCS database shall include a list of pay 
activities that the Contractor shall develop in conjunction with the construction 
schedule.  The sum of these pay activities shall be equal to the total contract amount, 
including modifications.  Pay activities shall be grouped by Contract Line Item Number 
(CLIN), and the sum of the activities shall equal the amount of each CLIN. The total of 
all CLINs shall equal the Contract Amount. 
 
 1.6.2.2  Payment Requests.  Progress payment requests shall be prepared using 
QCS.  The Contractor shall complete the payment request worksheet and include it 
with the payment request.  The work completed under this contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  After the update, 
the Contractor shall generate a payment request report using QCS.  The Contractor 
shall submit the payment requests with supporting data by E-mail with file 
attachment(s).  If permitted by the Contracting Officer, a data diskette may be used 
instead of E-mail. A signed paper copy of the approved payment request is also 
required, that shall govern in the event of discrepancy with the electronic version. 
 
 1.6.3  Quality Control.  The QCS provides a means to track implementation of 
the 3-phase Contractor Quality Control (CQC) System, prepare daily reports, identify 
and track deficiencies, document progress of work, and support other Contractor QC 
requirements.  The Contractor shall maintain this data on a daily basis.  Entered data 
will automatically output to the QCS generated daily report.  The Contractor shall 
provide the Government a CQC Plan within the time required in the SECTION entitled 
CONTRACTOR QUALITY CONTROL.  Within 7 calendar days of Government 
acceptance, the Contractor shall submit a data diskette or CD-ROM reflecting the 
information contained in the accepted CQC Plan, including the schedule, pay 
activities, features of work, submittal register, QC requirements, and equipment list. 
 
 1.6.3.1  Daily Contractor Quality Control  Reports.  The QCS includes the 
means to produce the Daily CQC Report.  The Contractor may use other formats to 
record basic QC data.  However, the Daily CQC Report generated by QCS shall be the 
Contractor's official report.  Data from supplemental reports by the Contractor shall be 
summarized and consolidated onto the QCS-generated Daily CQC Report.  Daily CQC 
Reports shall be submitted as required by the SECTION entitled CONTRACTOR 
QUALITY CONTROL.  Reports shall be submitted electronically to the Government 
using E-mail or diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government representative.  
The Contractor shall also provide the Government a signed, printed copy of the daily 
CQC report. 
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 1.6.3.2  Deficiency Tracking.  The Contractor shall use QCS to track 
deficiencies.  Deficiencies identified by the Contractor will be numerically tracked 
using QC punch list items.  The Contractor shall maintain a current log of its QC 
punch list items in the QCS database.  The Government will log the deficiencies it has 
identified using its QA punch list items.  The Government's QA punch list items will be 
included in its export file to the Contractor.  The Contractor shall regularly update the 
correction status of both QC and QA punch list items. 
 
 1.6.3.3  Three-Phase Control Meetings.  The Contractor shall maintain 
scheduled and actual dates and times of preparatory and initial control meetings in 
QCS. 
 
 1.6.3.4  Accident and Safety Tracking.  The Government will issue safety 
comments, directions, or guidance whenever safety deficiencies are observed.  The 
Government's safety comments will be included in its export file to the Contractor.  
The Contractor shall regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of accidents 
occurring on the jobsite.  This brief supplemental entry is not to be considered as a 
substitute for completion of mandatory reports: for example:  ENG Form 3394 and 
OSHA Form 200. 
 
 1.6.3.5  Features of Work.  The Contractor shall include a complete list of the 
features of work in the QCS database.  A feature of work may be associated with 
multiple pay activities.  However, each pay activity as specified in the Subparagraph:  
Pay Activity Data above, will only be linked to a single feature of work. 
 
 1.6.3.6  Quality Control Requirements.  The Contractor shall develop and 
maintain a complete list of QC testing, transferred and installed property, and user 
training requirements in QCS.  The Contractor shall update the data on these QC 
requirements as work progresses, and shall promptly provide this information to the 
Government via QCS. 
 
 1.6.4  Submittal Management.  The Government will provide the initial 
submittal register, ENG Form 4288, SUBMITTAL REGISTER, in electronic format.  
Thereafter, the Contractor shall maintain a complete list of all submittals, including 
completion of all data columns.  Dates on which submittals are received and returned 
by the Government will be included in its export file to the Contractor.  The Contractor 
shall use QCS to track and transmit submittals.  ENG Form 4025, submittal 
transmittal form, and the submittal register update, ENG Form 4288, shall be 
produced using QCS.  The Resident-Engineer Management System (RMS) will be used 
to update, store, and exchange submittal registers and transmittals, but will not be 
used for storage of actual submittals. 
 
 1.6.5  Schedule.  (NOTE:  If the contract requires a schedule, use the SECTION 
entitled PROJECT SCHEDULE; if not, use the CONTRACT CLAUSE specified below.).  
The Contractor shall develop a construction schedule consisting of pay activities, in 
accordance with the CONTRACT CLAUSE entitled SCHEDULES FOR CONSTRUCTION 
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CONTRACTS or the SECTION entitled PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually or by 
using the Standard Data Exchange Format (SDEF) as specified in the SECTION 
entitled PROJECT SCHEDULE.  The updated schedule data shall be included with 
each pay request submitted by the Contractor. 
 
 1.6.6  Import and Export of Data.  The QCS includes the ability to export 
Contractor data to the Government and to import the submittal register and other 
Government-provided data, and schedule data using SDEF. 
 
 1.7 IMPLEMENTATION.  Contractor use of QCS as specified in the 
preceding paragraphs is mandatory.  The Contractor shall ensure that sufficient 
resources are available to maintain its QCS database, and to provide the Government 
with regular database updates.  The QCS shall be an integral part of the Contractor's 
management of Quality Control. 
 
 1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM.  The 
Government-preferred method for Contractor's submission of updates, payment 
requests, correspondence and other data is by E-mail with file attachment(s).  For 
locations where this is not feasible, the Contracting Officer may permit use of 
computer diskettes or CD-ROM for data transfer.  Data on the disks or CDs shall be 
exported using the QCS built-in export function.  If used, diskettes and CD-ROMs will 
be submitted in accordance as specified below. 
 
 1.8.1  File Medium.  The Contractor shall submit required data on 3-1/2 inch 
double-sided high-density diskettes formatted to hold 1.44 MB of data, capable of 
running using Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be used.  
They shall conform to industry standards used in the United States.  Data shall be 
provided in English. 
 
 1.8.2  Disk or CD-ROM Labels.  The Contractor shall affix a permanent exterior 
label to each diskette and CD-ROM submitted.  The label shall indicate in English, the 
QCS file name, full contract number, contract name, project location, data date, name 
and telephone number of person responsible for the data. 
 
 1.8.3  File Names.  The Government will provide the file names to be used by 
the Contractor with the QCS software. 
 
 1.9 MONTHLY COORDINATION MEETING.  The Contractor shall update 
the QCS database each workday.  At least monthly, the Contractor shall generate and 
submit an export file to the Government with schedule update and progress payment 
request.  As required in the CONTRACT CLAUSE entitled Payments, at least 1 week 
prior to submittal, the Contractor shall meet with the Government representative to 
review the planned progress payment data submission for errors and omissions. The 
Contractor shall make required corrections prior to Government acceptance of the 
export file and progress payment request.  Payment requests accompanied by 
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incomplete or incorrect data submittals will be returned.  The Government will not 
process progress payments until an acceptable QCS export file is received. 
 
 1.10 NOTIFICATION OF NONCOMPLIANCE.  The Contracting Officer will 
notify the Contractor of detected noncompliance with the requirements of this 
specification.  The Contractor shall take immediate corrective action after receipt of 
such notice.  This notice, when delivered to the Contractor at the work site, shall be 
deemed sufficient for the purpose of notification. 
 
 1.11 PAYMENT.  No separate payment will be made for establishing and 
maintaining the QCS database; costs associated therewith shall be included in the  
work to which it pertains. 
 

PART 2 - PRODUCTS (NOT APPLICABLE) 
 

PART 3 - EXECUTION (NOT APPLICABLE) 
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SECTION 01355 - ENVIRONMENTAL PROTECTION 
 

PART 1 - GENERAL 
 
 1.1 SCOPE OF WORK.  This Section covers prevention of environmental 
pollution and damage as the result of construction operations under this contract and 
for those measures set forth in other Sections of these specifications.  For the purpose 
of this specification, environmental pollution and damage is defined as the presence of 
chemical, physical, or biological elements or agents which adversely affect human 
health or welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to man; or degrade the utility of the environment for 
aesthetic, cultural and historical purposes.  The control of environmental pollution 
and damage requires consideration of air, water, and land, and includes management 
of visual aesthetics, noise, solid waste, radiant energy and radioactive materials, as 
well as other pollutants. 
 
 1.2 QUALITY CONTROL.  The Contractor shall establish and maintain 
Quality Control for environmental protection of the items set forth herein.  The 
Contractor shall record on daily reports problems in complying with laws, regulations, 
and ordinances, and the corrective action taken. 
 
 1.3 SUBMITTALS.  The Contractor shall submit two (2) sets of the 
Environmental Protection Plan, including the Contractor's Storm Water Pollution 
Prevention Plan, 21 days after receipt of the Notice to Proceed in accordance with 
provisions as herein specified.  The Contractor shall allow 21 working days for 
Government approval. 
 
 1.3.1  Environmental Protection Plan shall include but not be limited to the 
following: 
 

(1) A list of Federal, State and local laws,  regulations, and permits 
concerning environmental protection, pollution control and 
abatement that are applicable to the Contractor's proposed 
operations and the requirements imposed by those laws, 
regulations and permits.  For project sites greater than5 acres in 
size, including temporary access roads, trailer sites, storage areas, 
and other disturbed areas associated with construction activities, 
this submittal shall include a copy of the Contractor's Storm 
Water Pollution Prevention Plan as prepared prior to submitting 
Notice of Intent for a General Permit for Storm Water Discharges 
as administered by the Environmental Protection Agency (EPA). 

 
(2) Methods for Protection of Features to be preserved within  

   authorized work areas.  The Contractor shall prepare a listing of  
   methods to protect resources needing protection, such as, trees,  
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   shrubs, vines, grasses and ground cover, landscape features, air  
   and water quality, fish and wildlife, soil, historical, archeological,  
   and cultural resources. 
 
  (3) Procedures to be Implemented to provide the required  
   environmental protection and to comply with the applicable laws  
   and regulations.  The Contractor shall set out the procedures to  
   be followed to correct pollution of the environment due to  
   accident, natural causes or failure to follow the procedures set out  
   in accordance with the Environmental Protection Plan. 
 
  (4) Permit or License and the Location of the solid waste disposal  
   area. 
 
  (5) Drawings showing locations of proposed temporary excavations or  
   embankments for haul roads, stream crossings, material storage  
   areas, structures, sanitary facilities, and stockpiles of excess or  
   disposed materials. 
 
  (6) Traffic Control Plan. 
 
  (7) Work Area Plan showing the proposed activity in each portion of  
   the area and identifying the areas of limited use or nonuse.  Plan  
   shall include measures for marking the limits of use areas. 
 
  (8) Method of Marking and Maintaining Markings for limits of  
   clearing. 
 
  (9) Method for Controlling Equipment Maneuver to avoid  
   environmental damage. 
 
  (10) Training and Control of Contractor Personnel for environment  
   protection. 
 
  (11) Prevention and Control of Damaging Spillages. 
 
  (12) Methods for Layout of Work Areas, Plant Sites, Haul Roads,  
   Borrow and Waste Areas. 
 
  (13) Methods and Location of Disposal of Waste and Debris. 
 
  (14) Erosion and Sediment Control Plan that identifies the type and  
   location of the erosion and sediment controls to be provided.  The  
   Plan shall include monitoring and reporting requirements to  
   assure that the control measures are in compliance with the  
   Erosion and Sediment Plan, Federal, State, and local laws and  
   regulations.  The controls shall be identified on the Contractor’s  
   Storm Water Pollution Prevention Plan. 
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 1.3.2  Certification and Environmental Protection Agency Notices.  The 
Contractor's Environmental Protection Plan, including the Storm Water Pollution 
Prevention Plan, shall be approved in writing prior to commencement of work.  Upon 
approval the Contracting Officer, Contractor, and subcontractors will sign the 
Pollution Prevention Plan Certification, (Attachment C).  The Contractor shall submit a 
Notice Of Intent (NOI) (Attachment D-1) to be attached and submitted with the 
Government's NOI.  The Government will be responsible for filing a NOI and Notice of 
Termination for this contract.  Construction shall not commence until at least 48 
hours after the Government has filed a NOI with the Environmental Protection Agency 
(EPA).  Approval of the Contractor's plan will not relieve the Contractor of the 
responsibility for adequate and continuing control of pollutants and other 
environmental protection measures. 
 
 1.3.3  Changing the Plan.  When there are changes in design, construction, 
operation, or maintenance and the change has a significant effect on the potential for 
discharging pollutants, the Storm Water Pollution Prevention Plan shall be modified by 
the Contractor and subcontractors and shall be resubmitted for approval.  Minor 
changes made as a result of weekly inspections will not require re-submittal. 
 
 1.4 SUBCONTRACTORS.  Assurance of compliance with this Section by 
subcontractors will be the responsibility of the Contractor. 
 
 1.5 NOTIFICATION OF NON-COMPLIANCE.  The Contracting Officer will 
notify the Contractor in writing of observed non-compliance with the aforementioned 
Federal, State, or local laws or regulations, permits and other elements of the 
Contractor's Environmental Protection Plan.  The Contractor shall, after receipt of 
such notice, inform the Contracting Officer of proposed corrective action and take 
such action as may be approved.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be granted or 
costs or damages allowed to the Contractor for such suspension. 
 
 1.6 PAYMENT.  No separate payment or direct payment will be made for the 
cost of the work covered under this Section and the cost in connection therewith shall 
be included in the contract lump sum price for "Environmental Protection/EPA Storm 
Water Pollution Prevention Plan." 
 

PART 2 - PRODUCTS (Not Applicable) 
 

PART 3 - EXECUTION 
 
 3.1 PROTECTION OF ENVIRONMENTAL RESOURCES.  The environmental 
resources within the project boundaries and those affected outside the limits of 
permanent work under this contract shall be protected during the entire period of this 
contract.  The Contractor shall confine its activities to areas defined by the drawings 
and specifications.  Environmental protection shall be as stated in the following 
subparagraphs. 
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 3.1.1  Protection of Land Resources.  Prior to the beginning of construction, the 
Contractor shall identify the land resources to be preserved within the Contractor's 
work area.  The Contractor shall not remove, cut, deface, injure, or destroy land 
resources including trees, shrubs, vines, grasses, top soil, and land forms without 
special permission from the Contracting Officer.  Ropes, cables, or guys shall not be 
fastened to or attached to trees for anchorage unless specifically authorized.  Where 
such special emergency use is permitted, the Contractor shall provide effective 
protection for land and vegetation resources as defined in the following 
subparagraphs. 
 
 3.1.1.1  Work Area Limits.  Prior to construction the Contractor shall mark the 
areas that are not required to accomplish work to be performed under this contract.  
Isolated areas within the general work area which are to be saved and protected shall 
also be marked or fenced.  Monuments and markers shall be protected before 
construction operations commence.  Where construction operations are to be 
conducted during darkness, the markers shall be visible.  The Contractor shall convey 
to its personnel the purpose of marking and protection of the necessary objects. 
 
 3.1.1.2  Protection of Landscape.  Trees, shrubs, vines, grasses, land forms, and 
other landscape features shall be preserved.  Trees located adjacent to the top of cut 
which are to remain shall be protected from construction equipment compaction by 
the installation of fencing, wrapping with boards, or the spreading of wood-chip mulch 
and placement of plywood over the mulch.  Areas in which Contractor activities will be 
permitted shall be delineated on the ground by marking devices, subject to approval 
by the Contracting Officer, prior to commencement of Contractor operations.  No 
construction activities will commence until such marking and protection has been 
completed and approved.  The Contractor shall take measures to protect trees from the 
following damages: 
 
  (1) Compaction of root area by equipment or material. 
 
  (2) Trunk damage by moving equipment, material storage, nailing, or  
   bolting. 
 
  (3) Strangling by tying ropes or guy wires to trunks or large branches. 
 
  (4) Poisoning by pouring materials such as solvents, gas, or paint on  
   or around trees or roots. 
 
  (5) Cutting of roots by such activities as excavating or ditching. 
 
  (6) Damage of branches by improper pruning. 
 
  (7) Drought from failure to water or by cutting or changing normal  
   drainage pattern past roots. 
 
  (8) Changes of soil pH factor by disposal of lime base materials such  
   as concrete or plaster. 
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  (9) Do not cut roots 1-1/2 inches in diameter or over. 
 
   If the Contractor feels that tree damage is inevitable, the 

Contractor shall coordinate with the Contracting Officer to 
minimize damage before performing work which will damage the 
tree. 

 
The Contractor shall take positive measures to make sure that its personnel 
understand the purpose of the markings and do not operate outside the designated 
areas. 
 
 3.1.1.3  Reduction of Exposure of Unprotected Erodible Soils.  Earthwork 
brought to final grade shall be finished as indicated and specified.  Unless otherwise 
approved by the Contracting Officer, the Contractor shall stabilize exposed soil within 
14 days after construction activity on a particular portion of the site has temporarily 
or permanently ceased, except for areas where construction activities will resume 
within 21 days from the time construction activities ceased.  Stabilization may be 
achieved with temporary seeding, mulching, geotextiles, vegetative buffer strips, or a 
combination of these methods.  Vegetative buffer strips shall be a minimum of 15-feet 
in width.  Bare areas or areas incapable of trapping sediment within the buffer strip 
shall be temporarily seeded.  Earthwork shall be planned and conducted to minimize 
the duration of exposure of unprotected soils.  Except in instances where the 
constructed feature obscures borrow areas, quarries and waste material areas, these 
areas shall not initially be cleared in total. 
 
 3.1.1.4  Temporary Protection of Disturbed Areas.  The Contractor shall install 
storm water controls before soil disturbing activities occur to effectively prevent 
erosion and to control sedimentation.  These controls include, but are not limited to 
the following: 
 
  (1) Retardation and Control of Runoff.  Runoff from the construction  
   site shall be controlled by construction of diversion ditches,  
   benches, and berms to retard and divert runoff to protected  
   drainage courses, and measures required by area-wide plans  
   approved under paragraph 208 of the Clean Water Act. 
 
 
  (2) Sediment Basins.  Sediment from construction areas shall be  
   trapped in temporary sediment basins.  The basins shall  
   accommodate the runoff of a local 2-year, 24-hour storm.  After  
   each storm the basins shall be pumped dry and accumulated  
   sediment shall be removed as necessary to maintain basin  
   effectiveness.  Overflow shall be controlled by paved weir or by  
   vertical overflow pipe, draining from the surface. 
 
 3.1.1.5  Erosion and Sedimentation Control Devices.  The Contractor shall 
construct or install temporary and permanent erosion and sedimentation control 
features as necessary to control erosion and sedimentation.  Temporary erosion and 
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sediment control measures such as berms, dikes, drains, sedimentation basins, 
grassing, and mulching shall be maintained until permanent drainage and erosion 
control facilities are completed and operative. 
 
 3.1.1.6  Temporary Excavations and Embankments for plant or work areas 
shall be controlled to protect adjacent areas from despoilment. 
 
 3.1.1.7  Disposal of Solid Wastes.  Solid wastes, excluding clearing debris, shall 
be placed in containers which are emptied on a regular schedule.  Handling and 
disposal shall be conducted to prevent contamination. 
 
 3.1.1.81  Disposal of Discarded Materials.  Discarded materials, other than 
those which can be included in the solid waste category, will be handled as directed by 
the Contracting Officer. 
 
 3.1.1.9  Sanitation Facilities.  The Contractor shall provide and operate 
sanitation facilities that will adequately treat or dispose sanitary wastes in 
conformance with Federal, State, and local health regulations. 
 
 3.2 PRESERVATION AND RECOVERY OF HISTORICAL, 
ARCHEOLOGICAL, AND CULTURAL RESOURCES.  Existing historical, archeological, 
and cultural resources within the Contractor's work area will be so designated by the 
Contracting Officer and precautions taken to preserve such resources as they existed 
at the time they were pointed out to the Contractor.  If during the excavation and 
disposal activities the Contractor encounters archeological sites or shipwrecks of 
historical or archeological value, he shall cease work immediately pursuant to the 
CONTRACT CLAUSE entitled SUSPENSION OF WORK and so notify the Contracting 
Officer by the fastest available means.  After investigation by the Contracting Officer, 
the Contractor will be instructed on the procedures to follow and if an unreasonable 
delay is incurred or the work is changed, the contract will be modified accordingly. 
 
 3.3 PROTECTION OF WATER RESOURCES.  The Contractor shall keep 
construction activities under surveillance, management, and control to avoid pollution 
of surface and ground waters.  Special management techniques, as set out below, 
shall be implemented to control water pollution by the listed construction activities 
which are included in this contract.  For project sites greater than 5 acres in size, the 
Contractor shall develop a detailed Storm Water Pollution Prevention Plan for Storm 
Water Discharges as required for an National Pollutant Discharge Elimination System 
General Permit administered by the Environmental Protection Agency.  The 
Contractor's detailed Pollution Prevention Plan shall be developed within the 
guidelines of the basic Pollution Protection Plan provided as Attachment A to this 
Section of the specifications. 
 
 3.3.1  Monitoring of Water Areas Affected by Construction Activities shall be the 
responsibility of the Contractor.  Water areas affected by construction activities shall 
be monitored by the Contractor. 
 
 3.3.2  Inspection of Pollution Control Activities.  For construction sites greater 
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than 5 acres in size and covered by a General Permit for Storm Water Discharges, the 
Contractor's quality control organization shall inspect pollution control structures and 
activities a minimum of once every 7 calendar days and within 24 hours after a storm 
event of greater than 0.5 inch.  Attachment B is a sample inspection report form.  An 
inspection report for each inspection shall be retained on site by the Contractor.  In 
addition, the Contractor shall furnish a copy of each report to the Contracting Officer. 
 When the inspection reveals inadequacies, the pollution prevention measures in the 
Contractor's Pollution Prevention Plan must be revised and changes implemented 
within 7 days after the inspection. 
 
 3.4 PROTECTION OF FISH AND WILDLIFE RESOURCES.  The Contractor 
shall keep construction activities under surveillance, management, and control to 
minimize interference with, disturbance to, and damage of fish and wildlife.  Species 
that require specific attention along with measures for their protection will be listed by 
the Contractor prior to beginning of construction operations. 
 
 3.5 PROTECTION OF AIR RESOURCES.  The Contractor shall keep 
construction activities under surveillance, management, and control to minimize 
pollution of air resources.  Activities, equipment, processes, and work operated or 
performed by the Contractor in accomplishing the specified construction shall be in 
strict accordance with the State of Texas Clean Air Act implemented in 1967, and the 
Federal emission and performance laws and standards.  Ambient Air Quality 
Standards set by the Environmental Protection Agency shall be maintained for the 
construction operations and activities specified in this Section.  Special management 
techniques as set out below shall be implemented to control air pollution by the 
construction activities included in the contract. 
 
 3.5.1  Particulates.  Dust particles, aerosols, and gaseous byproducts from 
construction activities, processing and preparation of materials, such as from 
asphaltic batch plants, shall be constantly controlled, including weekends, holidays, 
and hours when work is not in progress. 
 
 3.5.1.1  Particulates Control.  The Contractor shall maintain excavations, 
stockpiles, haul roads, permanent and temporary access roads, plant sites, waste 
areas, borrow areas, and other work areas within or outside the project boundaries 
free from particulates which may cause the air pollution standards mentioned in 
Subparagraph:  Protection of Air Resources above, to be exceeded or which may cause 
a hazard or a nuisance.  Sprinkling, chemical treatment of an approved type, light 
bituminous treatment, baghouse, scrubbers, electrostatic precipitators or other 
methods will be permitted to control particulates in the work area.  Sprinkling, to be 
efficient, shall be repeated at such intervals as to keep the disturbed area damp.  The 
Contractor shall have sufficient competent equipment available to accomplish this 
task.  Particulate control shall be performed as the work proceeds and whenever a 
particulate nuisance or hazard occurs. 
 
 3.5.2  Hydrocarbons and Carbon Monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits. 
 3.5.3  Odors shall be continually controlled for construction activities, 
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processing, and preparation of materials. 
 
 3.5.4  Monitoring of Air Quality shall be the responsibility of the Contractor.  Air 
areas affected by the construction activities shall be monitored by the Contractor. 
 
 3.6 PROTECTION FROM SOUND INTRUSIONS.  The Contractor shall keep 
construction activities under surveillance and control to minimize damage to the 
environment by noise. 
 
 3.7 POST CONSTRUCTION CLEAN-UP.  The Contractor shall clean areas 
used for construction. 
 
 3.8 RESTORATION OF LANDSCAPE DAMAGE.  The Contractor shall 
restore landscape features damaged or destroyed during construction operations 
outside the limits of the approved work areas.  Such restoration shall be in accordance 
with the Plan submitted for approval by the Contracting Officer.  This work will be 
accomplished at the Contractor's expense. 
 
 3.9 MAINTENANCE OF POLLUTION CONTROL FACILITIES.  During the 
life of this contract, the Contractor shall maintain permanent and temporary facilities 
constructed for pollution control under this contract as long as the operations creating 
the particular pollutant are being carried out or until the material concerned has 
become stabilized to the extent that pollution is no longer being created.  The 
Contractor's Quality Control organization shall inspect pollution control structures 
and activities a minimum of once every 7 calendar days and within 24 hours after a 
storm event greater than 0.5 inches. 
 
 3.10 POLLUTION PREVENTION PLAN.  Attachment A to this Section of the 
specifications outlines basic requirements for the development of a detailed Pollution 
Prevention Plan.  After the project has been awarded the Contractor shall develop a 
detailed Pollution Prevention Plan. 
 
 3.11 INSPECTION REPORT FORM.  Attachment B to this Section of the 
specifications is a sample Inspection Report Form.  An inspection report for each 
inspection shall be retained on-site by the Contractor.  In addition, the Contractor 
shall furnish a copy of each report to the Contracting Officer.  When the inspection 
reveals inadequacies, the pollution prevention measures in the Contractor's Pollution 
Prevention Plan shall be revised and changes implemented within 7 calendar days 
after the inspection. 
 
 
 
 
 
 
 
 
 3.12 TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL. 
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 The Contractor shall train its personnel in the phases of environmental protection.  
The training shall include methods of detecting and avoiding pollution, familiarization 
with pollution standards, both statutory and contractual, and installation and care of 
facilities such as vegetative covers, and instruments required for monitoring purposes, 
to ensure adequate and continuous environmental pollution control. 
 
 
 
 

- - o O o - -
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ATTACHMENT A 
 

STORM WATER POLLUTION PREVENTION PLAN 
 
1. SUMMARY 
 
 1.1 PROJECT DESCRIPTION. This project consists of widening and raising 
levees.  Soil disturbing activities include clearing, grubbing, stripping, excavation, and 
backfill.  Approximately 48 acres will be disturbed 
 
 1.2 STANDARD INDUSTRIAL CLASSIFICATION (SIC) CODES.  The 
Standard Industrial Classification Code for the project is 1629. 
 
 1.3 PROJECT NAME AND LOCATION.  House Tract, Houston Ship Channel, 
Texas, Placement Area Rehabilitation.  The project is within the jurisdictional 
boundary of the City of Houston, Texas. 

 Latitude  Longitude 
 29o 42’ 30”  95o 15’ 00” 
 
 1.4 RECEIVING WATERS.  The site drains into the Houston Ship Channel 
which flows into Galveston Bay. 
 
2. SITE DESCRIPTION. 
 
 2.1 EXISTING CONDITIONS.  The existing Placement Area is not currently 
maintained.  The existing runoff co-efficient for the site is c = 0.19.  No records of 
runoff water quality exist near the site.  Land use of this area consists of industrial 
uses.  Environmental investigations indicate there are no known potential sources of 
pollution that may reasonably be expected to affect the quality of storm water 
discharges from the construction site. 
 
 2.2 FUTURE CONDITIONS.  The existing Placement Area levees will be 
widened and raised to accommodate a greater volume.  The levee side slopes will be 1 
Vertical on 3 Horizontal.  The ginished slopes shall be turded on the exterior side of 
the basin. 
 
 2.3 CONSTRUCTION PHASING.  As a minimum the following list of 
construction activities, which shall not be construed as an order of work, shall be 
reflected by the Contractor when developing a construction phasing plan for 
preparation of a Pollution Prevention Plan: 
 
  (1) Installation of stabilized construction entrances at the  
   construction site and placement area. 
 
  (2) Clearing, grubbing, and stripping of channel excavation areas. 
 
  (3) Removal of fencing. 
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  (4) Temporary, permanent, and structural measures to control  
   erosion and sediment. 
 
  (5) Placement of compacted fill. 
 
  (6) Turfing. 
 
 2.4 SOIL DATA.  The geology of the area and general soils over which 
placement Area exists are of the Pleistocene Age and are of the Houston Group.  The 
Houston Group is divided into two (2)  formations, the Lissie, at the base, and the 
Beaumont, at the top.  The formations outcrop in Harris County. 
 
 2.5 SITE MAPS.  The storm water controls are a minimum required for the 
development of a detailed Pollution Prevention Plan. 
 
3. EROSION AND SEDIMENT CONTROLS. 
 
 3.1 TEMPORARY STABILIZATION.  Temporary stabilization practices shall 
include: 
 
  (1) Temporary sediment basins or traps. 
 
  (2) Temporary seeding. 
 
  (3) Temporary mulching. 
 
 3.2 PERMANENT STABILIZATION.  Permanent stabilization practices shall 
include: 
 
  (1) Placement of topsoil, seed, mulch, and fertilizer along levee  
   slopes. 
 
  (2) Placement of sod around drainage structures. 
 
 3.3 STRUCTURAL CONTROLS.  Structural controls shall include: 
 
  (1) Silt fences. 
 
  (2) Surface roughening. 
 
  (3) Drainage swales. 
 
4. STORM WATER MANAGEMENT CONTROLS.  Upon completion of the project 
the exterior levees will be permanently stabilized with turf. 
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5. BEST MANAGEMENT PRACTICES DURING CONSTRUCTION. 
 
 5.1 WASTE MATERIALS.  Solid wastes, excluding clearing debris, shall be 
placed in containers which are emptied on a regular schedule.  Handling and disposal 
shall be conducted to prevent contamination.  
  
 5.2 SANITARY WASTE.  The Contractor shall provide and operate sanitation 
facilities that will adequately treat or dispose sanitary wastes to conform with Federal, 
State, and local health regulations. 
 
 5.3 OFF-SITE VEHICLE TRACKING.  Stabilized construction entrances 
shall be provided by the Contractor at the construction site and disposal area to 
control tracking of soil.  Paved streets adjacent to the construction site shall be swept 
daily, or more often as directed, to remove excess mud, dirt or rock from the site.  
Dump trucks hauling material from the construction site shall be covered with a 
tarpaulin.   
 
6. COMPLIANCE WITH FEDERAL, STATE, AND LOCAL REGULATIONS.  The 
Contractor's Storm Water Pollution Prevention Plan shall be in accordance with 
Section 402(p) of the Clean Water Act and follow the guidance established for Pollution 
Prevention  Plan preparation in EPA-832-R-005, "Storm Water Management Handbook 
for Construction Activities," latest Edition.  The Pollution Prevention Plan shall also 
follow guidance established in the "Storm Water Management Handbook for 
Construction Activities," Final Draft, dated September 17, 1992, as prepared by Harris 
County, Harris County Flood Control District, and City of Houston, Storm Water 
Management Joint Task Force.  A copy of both documents shall be maintained at the 
job site at all times.  
 
7. MAINTENANCE AND INSPECTION PROCEDURES.  Pollution prevention 
measures will be inspected by the Contractor's Quality Control organization at least 
once every 7 days and within 24-hours following a storm event of 0.50 inches or more. 
 The inspector will thoroughly understand the requirements of the detailed Contractor 
Pollution Prevention Plan and have a basic knowledge of engineering aspects on 
controlling storm water and reducing runoff pollution.  Temporary grading will be 
inspected for erosion and soil loss from the site.  Discharge points will be inspected for 
signs of erosion or sediment associated with the discharge.  Locations where vehicles 
enter and leave the site will be checked for signs of off-site sediment tracking.  Best 
Management Practices and pollution control maintenance procedures will be inspected 
for adequacy.  Deficiencies will be noted in the Inspection Report and corrections 
implemented within 7 calendar days.  The Pollution Prevention Plan will be revised as 
necessary. 
 
8. MATERIAL INVENTORY.  The Contractor shall list materials or substances 
that will be present on-site during construction. 
 
9. NON-STORM WATER DISCHARGES.  Non-storm water discharges will not be 
allowed during construction of the project, except for emergency fire-fighting flows and 
other flows permitted in 57 CFR 175, 9 Sept. 92, referenced in paragraph 7.0.  In 
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addition, spill of hazardous substances or oil in excess of reporting quantities shall be 
reported as required under 40 CFR 110. 
 
10. CONTRACTOR COMPLIANCE.  After this project has been awarded, the 
Contractor shall develop a detailed Pollution Prevention Plan within the guidelines of 
this basic Pollution Prevention Plan.  As the party in control of day-to-day operations 
at the construction site, the Contractor shall comply with the requirements of the EPA 
National Pollutant Discharge Elimination System (NPDES). 
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U.S. ARMY CORPS OF ENGINEERS 
GALVESTON DISTRICT 

 
ATTACHMENT B 

 
STORM WATER POLLUTION PREVENTION PLAN 

 
INSPECTION AND MAINTENANCE REPORT 

 
TO BE COMPLETED EVERY 7 DAYS AND WITHIN 24 HOURS OF A RAINFALL EVENT OF 
0.5 INCHES OR MORE 
 
INSPECTOR:                                                                           
DATE_______________________ 
 
INSPECTOR'S QUALIFICATIONS: 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
 
DAYS SINCE LAST RAINFALL:                AMOUNT OF LAST RAINFALL:                 INCHES 
 

STABILIZATION MEASURES 
__________________________________________________________________________________ 
    AREA    DATE SINCE         DATE OF          STABILIZED?      STABILIZED    CONDITION 
                 LAST                      NEXT                 (YES/NO)            WITH? 
                 DISTURBANCE     DISTURBANCE 
__________________________________________________________________________________ 
 
 
 
 
 
 
 
 
 
__________________________________________________________________________________ 
 
STABILIZATION REQUIRED: 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
 
TO BE PERFORMED BY:                                                   ON OR BEFORE________________ 
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U.S. ARMY CORPS OF ENGINEERS 
GALVESTON DISTRICT 

 
STORM WATER POLLUTION PREVENTION PLAN 

 
INSPECTION AND MAINTENANCE REPORT 

 
 
 
 

STRUCTURAL CONTROLS - EARTH DIKE(S) 
__________________________________________________________________________________ 
          FROM                      TO              IS DIKE STABILIZED?        IS THERE EVIDENCE 
              OF WASH-OUT OR 
               OVERTOPPING? 
__________________________________________________________________________________ 
 
 
 
 
 
 
 
__________________________________________________________________________________ 
MAINTENANCE REQUIRED FOR THE EARTH DIKE(S): 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
 
TO BE PERFORMED BY:                                                      ON OR BEFORE______________ 
 

STRUCTURAL CONTROLS - SEDIMENT BASIN(S) 
__________________________________________________________________________________ 
        DEPTH OF       CONDITION         ANY EVIDENCE OF      CONDITION OF OUTFALL 
        SEDIMENT       OF BASIN            OVERTOPPING OF       FROM THE SEDIMENT 
        IN BASIN         SIDE SLOPES       THE EMBANKMENT?   BASIN? 
__________________________________________________________________________________ 
 
 
 
 
 
 
 
__________________________________________________________________________________ 
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U.S. ARMY CORPS OF ENGINEERS 
GALVESTON DISTRICT 

 
STORM WATER POLLUTION PREVENTION PLAN 

 
INSPECTION AND MAINTENANCE REPORT 

 
 
 
 
MAINTENANCE REQUIRED FOR SEDIMENT BASIN(S): 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
 
TO BE PERFORMED BY:                                                      ON OR BEFORE______________ 
 
 
 

STRUCTURAL CONTROLS - SILT FENCE(S) 
__________________________________________________________________________________ 
    FROM                  TO       IS THE BOTTOM OF        IS THE FABRIC    HOW DEEP IS 
                                            THE FABRIC STILL           IN GOOD              THE 
SEDIMENT? 
                                           BURIED?                            CONDITION? 
__________________________________________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
__________________________________________________________________________________ 
 
MAINTENANCE REQUIRED FOR THE SILT FENCE(S): 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
 
TO BE PERFORMED BY:                                                      ON OR BEFORE______________ 
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U.S. ARMY CORPS OF ENGINEERS 

GALVESTON DISTRICT 
 

STORM WATER POLLUTION PREVENTION PLAN 
 

INSPECTION AND MAINTENANCE REPORT 
 

OTHER CONTROLS - STABILIZED CONSTRUCTION ENTRANCE 
__________________________________________________________________________________ 
IS MUCH SEDIMENT  ARE DUST AND             DOES ALL TRAFFIC        ARE ASSOCIATED 
TRACKED ONTO         SEDIMENT CONTROL  USE THE                           DRAINAGE  
THE ROAD?                MEASURES                     STABILIZED ENTRANCE  STRUCTURES 
                                     WORKING?                     TO THE SITE?                   WORKING? 
__________________________________________________________________________________ 
 
 
 
 
 
 
__________________________________________________________________________________ 
 
 
MAINTENANCE REQUIRED FOR CONSTRUCTION ENTRANCE: 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
 
TO BE PERFORMED BY:                                                    ON OR BEFORE________________ 
 
__________________________________________________________________________________ 
 

OTHER CONTROLS - DEVELOP SITE SPECIFIC TABLES AS NEEDED 
 
 
FOR ALL STABILIZATION MEASURES, STRUCTURAL AND NON-STRUCTURAL CONTROLS 
 
 
CHANGES REQUIRED TO THE POLLUTION PREVENTION PLAN: 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
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U.S. ARMY CORPS OF ENGINEERS 
GALVESTON DISTRICT 

 
STORM WATER POLLUTION PREVENTION PLAN 

 
INSPECTION AND MAINTENANCE REPORT 

 
 
REASONS FOR CHANGES: 
 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 
 
 
 
 
 
INSPECTOR'S SIGNATURE:                                                         DATE___________________ 
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U.S. ARMY CORPS OF ENGINEERS 
GALVESTON DISTRICT 

 
ATTACHMENT C 

 
POLLUTION PREVENTION PLAN CERTIFICATION 

 
I certify that this document and all attachments were prepared in accordance with a 
system designed to assure that qualified personnel properly gathered and evaluated 
the information submitted.  The information submitted is, to the best of my knowledge 
and belief, true, accurate, and complete.  I am aware that there are significant 
penalties for submitting false information. 
 
Signed:_____________________________________________________ 
Name______________________________________________________ 
Title________________________________________________________ 
Organization________________________________________________ 
Date_______________________________________________________ 
__________________________________________________________________________________ 
 
                                                CONTRACTOR'S CERTIFICATION___________________ 
I certify under penalty of law that I understand the terms and conditions of the general 
National Pollutant Discharge Elimination System (NPDES) permit that authorizes the 
storm water discharges associated with industrial activity from the construction site 
identified as part of this certification. 
__________________________________________________________________________________ 
       Signature                   Company Name and Address         Project Responsibility 
   
 
________________________________________________ 
Title____________________________________________ 
Organization: 
________________________________________________ 
Date____________________________________________ 
 
________________________________________________ 
Title____________________________________________ 
Organization: 
________________________________________________ 
Date____________________________________________ 
 
________________________________________________ 
Title____________________________________________ 
Organization: 
________________________________________________ 
Date____________________________________________ 
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File 7856S      INVITATION NO. DACW64-02-B-0035 
 
 

SECTION 01451 - CONTRACTOR QUALITY CONTROL 
 
 

PART 1 - GENERAL 
 
 1.1 REFERENCES.  The publications listed below form a part of this 
specification to the extent referenced.  The publications are referred to in the text by 
basic designation only. 
 
  American Society for Testing and Materials (ASTM) Publications. 
 
  D 3740-00B   Minimum Requirements for Agencies Engaged  
      in The Testing and/or Inspection of Soil and  
      Rock as Used in Engineering Design and  
      Construction 
 
  E 329-01   Agencies Engaged in The Testing and/or  
      Inspection of Materials Used in Construction. 
 
 1.2 SUBMITTALS shall be as specified herein.  The Contractor Quality Control 
organization shall be responsible for certifying that submittals are in compliance with 
the contract requirements. 
 
 1.3 PAYMENT.  No separate payment will be made for providing and 
maintaining an effective Quality Control program, and the costs associated therewith 
will be included in the applicable unit prices or lump sum prices contained in the 
Bidding Schedule. 
 

PART 2 - PRODUCTS (Not Applicable) 
 

PART 3 - EXECUTION 
 
 3.1 GENERAL.  The Contractor is responsible for Quality Control and shall 
establish and maintain an effective Quality Control system in compliance with the 
CONTRACT CLAUSE entitled INSPECTION OF CONSTRUCTION.  The Quality Control 
system shall consist of plans, procedures, and organization necessary to produce a 
product which complies with the contract requirements.  The system shall cover 
construction operations, both on-site and off-site, and shall be keyed to the proposed 
construction sequence. 
 
 3.2 QUALITY CONTROL PLAN. 
 
 3.2.1  General.  The Contractor shall furnish for review by the Government, not 
later than 10 days after receipt of Notice to Proceed, the Contractor Quality Control Plan 
proposed to implement the requirements of the CONTRACT CLAUSE entitled 
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INSPECTION OF CONSTRUCTION.  The plan shall identify personnel, procedures, 
control, instructions, tests, records, and forms to be used.  The Government will 
consider an interim plan for the first 10 days of operation.  Construction will be 
permitted to begin only after acceptance of the Contractor Quality Control Plan or 
acceptance of an interim plan applicable to the particular feature of work to be started.  
Work outside of the features of work included in an accepted interim plan will not be 
permitted to begin until acceptance of a Contractor Quality Control Plan or another 
interim plan containing the additional features of work to be started. 
 
 3.2.2  Content of The Contractor Quality Control Plan.  The Contractor Quality 
Control Plan shall include, as a minimum, the following to cover construction 
operations, both on-site and off-site, including work by subcontractors, fabricators, 
suppliers, and purchasing agents. 
 
 3.2.2.1  A description of the Quality Control organization, including a chart 
showing lines of authority and acknowledgment that the Contractor Quality Control staff 
shall implement the three phase control system for the work specified.  The staff shall 
include a Contractor Quality Control System Manager who shall report to the Project 
Manager or someone higher in the Contractor's organization.  Project Manager in this 
context shall mean the individual with responsibility for the overall management of the 
project including quality and production. 
 
 3.2.2.2  The name, qualifications in resume format, duties, responsibilities and 
authorities of each person assigned a Quality Control function. 
 
 3.2.2.3  A copy of the letter to the Contractor Quality Control System Manager 
signed by an authorized official of the firm which describes the responsibilities and 
delegates sufficient authorities to adequately perform the functions of the Contractor 
Quality Control System Manager including authority to stop work which is not in 
compliance with the contract.  The Contractor Quality Control System Manager shall 
issue letters of direction to other various Quality Control representatives outlining 
duties, authorities, and  responsibilities.  Copies of these letters shall also be furnished 
to the Government. 
 
 3.2.2.4  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, off-site fabricators, suppliers, and 
purchasing agents.  These procedures shall be in accordance with THE SECTION 
entitled SUBMITTAL PROCEDURES. 
 
 3.2.2.5  Control, verification, and acceptance testing procedures for each specific 
test to include the test name, specification paragraph requiring test, feature of work to 
be tested, test frequency, and person responsible for each test.  Laboratory facilities will 
be approved by the Contracting Officer. 
 
 3.2.2.6  Procedures for tracking preparatory, initial, and follow-up control phases 
and control, verification, and acceptance tests including documentation. 
 
 



 

 01451-3 

 3.2.2.7  Procedures for tracking construction deficiencies from identification 
through acceptable corrective action.  These procedures will establish verification that 
identified deficiencies have been corrected. 
 
 3.2.2.8  Reporting procedures, including proposed reporting formats. 
 
 3.2.2.9  A list of the definable features of work.  A definable feature of work is a 
task which is separate and distinct from other tasks and has separate control 
requirements.  Definable features can be identified by different trades or disciplines, or 
can be work by the same trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature of work, there are 
frequently more than one definable feature under a particular section.  This list will be 
agreed upon during the Coordination Meeting. 
 
 3.2.3  Acceptance of Plan.  Acceptance of the Contractor's Plan is required prior to 
the start of construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during construction.  The Government reserves the right to 
require the Contractor to make changes in its Contractor Quality Control Plan and 
operations including removal of personnel, as necessary, to obtain the quality specified. 
 
 3.2.4  Notification of Changes.  After acceptance of the Quality Control Plan, the 
Contractor shall notify the Contracting Officer in writing a minimum of 7 calendar days 
prior to a proposed change.  Proposed changes are subject to acceptance by the 
Contracting Officer. 
 
 3.3 COORDINATION MEETING.  After the Pre-construction Conference, 
before start of construction, and prior to acceptance by the Government of the Quality 
Control Plan, the Contractor shall meet with the Contracting Officer and discuss the 
Contractor's Quality Control system.  The Contractor’s Quality Control Plan shall be 
submitted for review a minimum of 10 days prior to the Coordination Meeting.  During 
the meeting, a mutual understanding of the system details shall be developed, including 
the forms for recording the Contractor Quality Control operations, control activities, 
testing, administration of the system for both on-site and off-site work, and the 
interrelationship of Contractor's Management and control with the Government's Quality 
Assurance.  Minutes of the meeting shall be prepared by the Government and signed by 
both the Contractor and the Contracting Officer.  The minutes shall become a part of the 
contract file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings or address deficiencies in the 
Contractor Quality Control system or procedures which may require corrective action by 
the Contractor. 
 
 3.4 QUALITY CONTROL ORGANIZATION. 
 
 3.4.1  General.  The requirements for the Contractor Quality Control 
organization are a Contractor Quality Control System Manager and sufficient number 
of additional qualified personnel to ensure contract compliance.  The Contractor shall 
provide the Contractor Quality Control organization which shall be at the site at all 
times during progress of the work and with complete authority to take any action 
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necessary to ensure compliance with the contract.  Contractor Quality Control staff 
members shall be subject to acceptance by the Contracting Officer. 
 
 3.4.2  Contractor Quality Control System Manager.  The Contractor shall 
identify as Contractor Quality Control System Manager an individual within the on-
site organization at the work site, who shall be responsible for overall management of 
Contractor Quality Control and have the authority to act in all Contractor Quality 
Control matters for the Contractor.  The Contractor Quality Control System Manager 
shall be a construction person with a minimum of 5 years in related work.  In 
addition, the Contractor Quality Control System Manager shall have completed the 
course entitled "Construction Quality Management for Contractors."  This course is 
periodically offered at the Galveston District Office or Fort Worth District.  The 
Contractor Quality Control System Manager shall be on the site at all times during 
construction and shall be employed by the Prime Contractor.  The Contractor Quality 
Control System Manager shall be assigned no other duties.   An alternate for the 
Contractor Quality Control System Manager shall be identified in the Plan to serve in 
the event of the System Manager's absence.  The requirements for the alternate shall 
be the same as for the designated Contractor Quality Control Manager. 
 
 3.4.3  Contractor Quality Control Personnel.  In addition to Contractor Quality 
Control personnel specified elsewhere in the contract, the Contractor shall provide as 
part of the Contractor Quality Control organization specialized personnel to assist the 
Contractor Quality Control System Manager for the following area:  Materials 
Technician.  These individuals may be employees of the Prime or subcontractor; be 
responsible to the Contractor Quality Control System Manager; be physically present 
at the construction site during work on their areas of responsibility; and have the 
necessary education and experience in accordance with the Experience Matrix listed 
below.  These individuals shall have no duties other than Quality Control. 
 

EXPERIENCE MATRIX 
 
    AREA      QUALIFICATIONS 
 
    Civil      Registered Professional Civil Engineer  
       with 5 years experience in the type of  
       work being performed on this project. 
 
    Concrete,     Materials Technician with 2 years  
    Pavements,    experience in the appropriate field. 
    and Soils 
 
 3.4.4  Organizational Changes.  The Contractor shall maintain the Contractor 
Quality Control staff at full strength at all times.  When it is necessary to make 
changes to the Contractor Quality Control staff, the Contractor shall revise the 
Contractor Quality Control Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance. 
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 3.5 CONTROL.  Contractor Quality Control is the means by which the 
Contractor assures that the construction, to include that of subcontractors and 
suppliers, complies with the requirements of the contract.  At least three (3) phases of 
control shall be conducted by the Contractor Quality Control System Manager for each 
definable feature of work as follows. 
 
 3.5.1  Preparatory Phase.  This phase shall be performed prior to beginning 
work on each definable feature of work, after all required plans, documents, and 
materials are approved or accepted, and after copies are at the work site.  This phase 
shall include: 
 
  (1) A review of each paragraph of applicable specifications. 
 
  (2) A review of the contract drawings. 
 
  (3) A check to assure that materials and equipment have been tested,  
   submitted, and approved. 
 
  (4) Review of provisions that have been made to provide required  
   control inspection and testing. 
 
  (5) Examination of the work area to assure that the required  
   preliminary work has been completed and is in compliance with  
   the contract. 
 
  (6) A physical examination of materials, equipment, and sample work  
   to assure that they are on hand, conform to approved shop  
   drawings or submitted data, and are properly stored. 
 
  (7) A review of the appropriate activity hazard analysis to assure  
   safety requirements are met. 
 
  (8) Discussion of procedures for controlling quality of the work  
   including repetitive deficiencies.  Document construction  
   tolerances and workmanship standards for that phase of work. 
 
  (9) A check to ensure that the portion of the plan for the work to be  
   performed has been accepted by the Contracting Officer. 
 
  (10) Discussion of the initial control phase. 
 
  (11) The Government shall be notified at least 24 hours in advance of  
   beginning the preparatory control phase.  This phase shall include  
   a meeting conducted by the Contractor Quality Control System  
   Manager and attended by the superintendent, other Contractor  
   Quality Control personnel as applicable, and the foreman  
   responsible for the definable feature.  The results of the  
   preparatory phase actions shall be documented by separate  
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   minutes prepared by the Contractor Quality Control System  
   Manager and attached to the daily Quality Control Report.  The  
   Contractor shall instruct applicable workers as to the acceptable  
   level of workmanship required to meet contract specifications. 
 
 3.5.2  Initial Phase.  This phase shall be accomplished at the beginning of a 
definable feature of work.  The following shall be accomplished: 
 
  (1) A check of work to ensure that it is in compliance with contract  
   requirements.  Review minutes of the preparatory meeting. 
 
  (2) Verify adequacy of controls to ensure full contract compliance.   
   Verify required control inspection and testing. 
 
  (3) Establish level of workmanship and verify that it meets minimum  
   acceptable workmanship standards.  Compare with required  
   sample panels as appropriate. 
 
  (4) Resolve differences. 
 
  (5) Check safety to include compliance with and upgrading of the  
   safety plan and activity hazard analysis.  Review the activity  
   analysis with each worker. 
 
  (6) The Government shall be notified at least 24 hours in advance of  
   beginning the initial phase.  Separate minutes of this phase shall  
   be prepared by the Contractor Quality Control System Manager  
   and attached to the daily Quality Control Report.  Exact location  
   of initial phase shall be indicated for future reference and  
   comparison with follow-up phases. 
 
  (7) The initial phase shall be repeated for each new crew to work on- 
   site, or anytime acceptable specified quality standards are not  
   being met. 
 
 3.5.3  Follow-Up Phase.  Daily checks shall be performed to assure control 
activities, including control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The checks shall be 
made a matter of record in the Contractor Quality Control documentation.  Final 
follow-up checks shall be conducted and deficiencies corrected prior to the start of 
additional features of work that may be affected by the deficient work.  The Contractor 
shall not build upon nor conceal non-conforming work. 
 
 3.5.4  Additional Preparatory and Initial Phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, if there are 
changes in the applicable Quality Control staff, on-site production supervision or work 
crew, if work on a definable feature is resumed after a substantial period of inactivity, 
or if other problems develop. 
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 3.6 TESTS. 
 
 3.6.1  Laboratory Validation Requirements.  The Contractor shall propose the 
minimum number of laboratories that can attain or have attained U.S. Army Corps of 
Engineers (USACE) validation in accordance with ER 1110-1-261 and consistent with 
the testing requirements in this contract.  The Contractor may propose laboratories 
that shall be subsequently validated by the USACE, or select currently validated 
USACE laboratories.  Website for the Engineering Regulation, ER-1110-1-261 is as 
follows   http://www.hnd.usace.army.mil/techinfo.htm. 
 
 3.6.2  Laboratory Validation Procedures.  If not currently validated, the 
laboratory shall be validated by the Engineering Research and Development Center, 
Materials Testing Center (MTC).  The MTC may be contacted at (601) 634-3278.  The 
laboratory validation fee shall be paid directly to the MTC by the Contractor.  The 
validation process requires 45 days to complete for laboratories without significant 
deficiencies.  Validation shall be accomplished by one (1) of the following processes: 
 
  (1) Inspection shall be performed by the MTC in accordance with 
   ASTM E 329. 
 
  (2) A laboratory may be validated by auditing if it has been inspected 
   by the Concrete and Cement Reference Laboratory (CERL) or 
   AASHTO Materials Reference Laboratory (AMRL) within the past 2 
   years in accordance with ASTM E 329.  The Audit shall be  
   performed by the MTC.  Inspection by the MTC may be required 
   after auditing if one (1) or more of the critical testing procedures 
   required in this project specification were not included in the  
   CCRL or AMRL inspection report or if there is any concern 
   that the laboratory may not be able to provide the required 
   services. 
 
 3.6.3  Testing Procedure.  The Contractor shall perform specified or required 
tests to verify that control measures are adequate to provide a product which conforms 
to contract requirements.  Upon request, the Contractor shall submit duplicate 
samples of test specimens for possible testing by the Government.  Testing includes 
operation and acceptance tests when specified.  The Contractor shall procure the 
services of a Corps of Engineers approved testing laboratory or establish an approved 
testing laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data: 
 
  (1) Verify that testing procedures comply with contract requirements. 
 
  (2) Verify that facilities and testing equipment are available and  
   comply with testing standards. 
 
  (3) Check test instrument calibration data against certified  
   standards. 
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  (4) Verify that recording forms and test identification control number  
   system, including the test documentation requirements, have  
   been prepared. 
 
  (5) Results of tests taken, both passing and failing tests, shall be  
   recorded on the Quality Control Report for the data taken.   
   Specification paragraph reference, location where tests were  
   taken, and the sequential control number identifying the test shall  
   be given.  If approved, actual test reports may be submitted later  
   with a reference to the test number and date taken.  An  
   information copy of tests performed by an off-site or commercial  
   test facility shall be provided directly to the Contracting Officer.   
   Failure to submit timely test reports, as stated, may result in  
   nonpayment for related work performed and disapproval of the  
   test facility for this contract. 
 
 3.6.4  Testing Laboratories. 
 
 3.6.4.1  Capability Check.  The Government reserves the right to check 
laboratory equipment in the proposed laboratory for compliance with the standards set 
forth in the contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, concrete, asphalt 
and steel shall meet criteria detailed in ASTM D 3740 and ASTM E 329. 
 
 3.6.4.2  Capability Recheck.  If the selected laboratory fails the capability check, 
the Contractor will be assessed a charge of $500 to reimburse the Government for 
each succeeding recheck of the laboratory or the checking of a subsequently selected 
laboratory.  These costs will be deducted from the contract amount due the 
Contractor. 
 
 3.6.2.3  On-site Laboratory.  The Government reserves the right to utilize the 
Contractor's control testing laboratory and equipment to make assurance tests and to 
check the Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government. 
 
 3.6.4.4  Transportation of Samples for Testing.  Costs incidental to the 
transportation of samples or materials shall be borne by the Contractor.  Samples of 
materials for test verification and acceptance testing by the Government shall be 
delivered f.o.b., to a designated commercial laboratory in the Houston area.  Certain 
testing of concrete materials and the testing of stone riprap will require delivery to the 
U.S. Army Corps of Engineers Division Laboratory, f.o.b., at the following address: 
 

U.S. Army Waterways Experiment Station 
3909 Halls Ferry Road 

Vicksburg, Mississippi  39180-6199 
 

Coordination for each specific test, exact delivery location and dates will be made 
through the appropriate Area Office. 
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 3.7 COMPLETION INSPECTION. 
 
 3.7.1  Punch-out Inspection.  Near the completion of the work or an increment 
thereof established by a completion time stated in the NON-REGULATED SPECIAL 
CONTRACT REQUIREMENTS CLAUSE entitled COMMENCEMENT, PROSECUTION, 
AND COMPLETION OF WORK, or stated elsewhere in the specifications, the 
Contractor Quality Control System Manager shall conduct an inspection of the work 
and develop a punch list of items which do not conform to the approved plans and 
specifications.  The list of deficiencies shall be included in the Contractor Quality 
Control documentation, as required by the Paragraph:  DOCUMENTATION below, and 
shall include the estimated date by which the deficiencies will be corrected.  The 
Contractor Quality Control System Manager or staff shall make a second completion 
inspection to ascertain that deficiencies have been corrected.  Once this is 
accomplished, the Contractor shall notify the Government that the facility is ready for 
the Government Pre-final inspection. 
 
 3.7.2  Pre-final Inspection.  The Government will perform this inspection to 
verify that the facility is complete and ready to be occupied.  A Government Pre-final 
Punch List may be developed as a result of this inspection.  The Contractor's 
Contractor Quality Control System Manager shall ensure that all items on this list 
have been corrected before notifying the Government so that a Final inspection with 
customer can be scheduled.  Items noted on the Pre-final inspection shall be corrected 
in a timely manner.  These inspections and deficiency corrections required by this 
Paragraph shall be accomplished within the time slated for completion of the entire 
work or any particular increment thereof if the project is divided into increments by 
separate completion dates. 
 
 3.7.3  Final Acceptance Inspection.  The Contractor's Quality Control Inspection 
personnel, plus the superintendent or other primary management person, and the 
Contracting Officer shall be in attendance at this inspection.  Additional Government 
personnel may also be in attendance.  The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-final inspection.  
Notice shall be given to the Contracting Officer at least 14 days prior to the Final 
Acceptance inspection and shall include the Contractor's assurance that all specific 
items previously identified to the Contractor as being unacceptable, along with the 
remaining work performed under the contract, will be complete and acceptable by the 
date scheduled for the final acceptance inspection.  Failure of the Contractor to have 
all contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional inspection 
cost in accordance with the CONTRACT CLAUSE entitled INSPECTION OF 
CONSTRUCTION. 
 
 3.8 DOCUMENTATION.  The Contractor shall maintain current records 
providing factual evidence that required Quality Control activities and tests have been 
performed.  The records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information: 
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  (1) Contractor or subcontractor and their area of responsibility. 
 
  (2) Operating plant and equipment with hours worked, idle, or down  
   for repair. 
 
  (3) Work performed today, giving location, description, and by whom.  
    When Network Analysis System (NAS) is used, identify each  
   phase of work performed each day by NAS activity number. 
 
  (4) Test and control activities performed with results and references  
   to specifications and drawings requirements.  The control phase  
   shall be identified as Preparatory, Initial, and Follow-up.  List  
   deficiencies noted along with corrective action. 
 
  (5) Quantity of materials received at the site with statement as to  
   acceptability, storage, and reference to specifications and  
   drawings requirements. 
 
  (6) Submittals reviewed, with contract reference, by whom, and  
   action taken. 
 
  (7) Off-site surveillance activities, including actions taken. 
 
  (8) Job safety evaluations stating what was checked, results, and  
   instructions or corrective actions. 
 
  (9) Instructions given or received and conflicts in drawings and  
   specifications. 
 
  (10) Contractor's verification statement. 
 
These records shall indicate a description of trades working on the project; the number 
of personnel working; weather conditions encountered; and delays encountered.  
These records shall cover both conforming and deficient features and shall include a 
statement that equipment and materials incorporated in the work and workmanship 
comply with the contract.  The original and one (1) copy of these records in report form 
shall be furnished to the Government daily within 24 hours after the date covered by 
the report, except that reports need not be submitted for days on which no work is 
performed.  As a minimum, one (1) report shall be prepared and submitted for every 7 
days of no work and on the last day of a no work period.  Calendar days shall be 
accounted for throughout the life of the contract.  The first report following a day of no 
work shall be for that day only.  Reports shall be signed and dated by the Contractor 
Quality Control System Manager.  The Report from the Contractor Quality Control 
System Manager shall include copies of test reports and copies of reports prepared by 
the subordinate Quality Control personnel. 
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 3.9 NOTIFICATION OF NON-COMPLIANCE.  The Contracting Officer will 
notify the Contractor of a detected noncompliance with the foregoing requirements.  
The Contractor shall take immediate corrective action after receipt of such notice.  The 
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for 
the purpose of notification.  If the Contractor fails or refuses to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of the time lost due to a stop 
order shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. 
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File 7858S      INVITATION NO. DACW64-02-B-0035 
 
 

SECTION 02231 - CLEARING, GRUBBING, AND REMOVAL OF DEBRIS 
 
 

PART 1 - GENERAL 
 
 1.1 SCOPE OF WORK.  The work covered in this Section consists of 
furnishing plant, labor, and equipment necessary to perform clearing, grubbing, and 
removal of trees, debris, timbers, and trash from the foundation; excavation; borrow 
areas shown; and areas adjacent to and outside of the levee centerline, which is referred 
to as exterior clearing and the satisfactory disposal of the cleared and removed 
materials. 
 
 1.2 ACCESS ROAD.  Access to the project site shall be as shown. 
 
 1.3 ORDER OF WORK.  Clearing, grubbing, and removal of debris shall be 
completed at least 500 feet in advance of the excavation and levee construction 
operations.  Exterior clearing may be accomplished at any time during this contract 
period. 
 
 1.4 MEASUREMENT. 
 
 1.4.1  Foundation, Excavation, and Borrow Areas.  Clearing, grubbing, and 
removal of debris from the foundation, excavation, and borrow areas shall be measured 
by the acre.  The Contractor shall determine the area of completed clearing and 
grubbing based on surveys of area limits and as specified herein.  Disposal of cleared 
material shall not be measured for payment. 
 
 1.4.2  Exterior Clearing shall be measured by the acre. 
 
 1.5 PAYMENT. 
 
 1.5.1  Foundation, Excavation, and Borrow Areas.  Payment for clearing, 
grubbing, and removal of debris from the foundation, excavation, and borrow areas and 
the costs in connection therewith will be made at the contract unit price per acre for 
"Clearing, Grubbing, and Removal of Debris."  Clearing in excess of 10 acres above the 
areas that is actually excavated for borrow material will not be included for payment.  
 
 1.5.2  Exterior Clearing.  Payment for exterior clearing will be made at the 
contract unit price per acre for “Exterior Clearing,” which shall include the costs in 
connection therewith. 
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PART 2 - PRODUCTS  (Not Applicable) 
 

PART 3 - EXECUTION 
 
 3.1 CLEARING of foundation, borrow areas, and exterior clearing shall consist 
of felling and cutting up trees and the satisfactory disposal of the trees, together with 
removal of pipe, downed timber, snags, brush, and rubbish occurring within the limits 
of foundation areas, as shown and within areas required to be excavated for borrow 
material.  Areas that the Contractor anticipates will be excavated to obtain borrow 
material shall be cleared and grubbed, as specified, prior to borrow excavation.  
Additional clearing of areas may be required to determine suitability of areas and 
surface materials for borrow use.  Clearing areas in excess of that required to obtain 
sufficient material to complete required earthwork will not be allowed without advance 
approval 
 
 3.2 GRUBBING shall consist of the removal of stumps, roots, and other 
objectionable material from the borrow area.  Tap roots or other projections over 1-1/2 
inches in diameter shall be removed from the excavation and foundation areas. 
 
 3.2.1  Exterior Clearing.  Grubbing will not be required for exterior clearing. 
 
 3.3 DISPOSAL.  Materials obtained from clearing and grubbing the areas 
specified in the Paragraphs:  CLEARING and GRUBBING above, shall be disposed in 
abandoned portions of the borrow area as approved or removed and disposed in areas 
off-site.  Debris and vegetation placed within the borrow area that floats shall be 
covered with fill as directed. 
 
 3.4 SURVEYS.  During surveys for initial site layout, the Contractor shall also 
perform surveys of the location of the edges of areas that will require clearing, or 
stripping, as specified.  Upon completion, plots of these boundaries on an approved 
drawing shall be furnished for Government verification.  Upon completion of required 
clearing or stripping, additional surveys shall be taken to identify limits of cleared areas 
for calculation of quantity of acres cleared.  After completion of clearing and grubbing 
and satisfactory disposal of materials, and after completion of required stripping, the 
Contractor shall perform surveys of each of these areas to determine the location of the 
limits of the cleared and stripped areas, as directed.  The Contractor shall ensure that 
after excavation surveys of the portion of borrow area to be used for disposal of cleared 
materials have been completed prior to commencing with disposal. 
 
 3.5 CONTRACTOR QUALITY CONTROL. 
 
 3.5.1  Compliance Inspection.  The Contractor shall inspect the project for 
compliance with the contract requirements and record the inspection of the operations, 
including but not limited to clearing, removal, and disposal of materials specified to be 
cleared. 
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 3.5.2  Records.  A copy of the records of inspections and corrective action taken, 
shall be submitted as directed. 
 
 
 
 

- - o O o - - 
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File 7859S      INVITATION NO. DACW64-02-B-0035 
 
 

SECTION 02319 - STRIPPING AND EXCAVATION 
 
 

PART 1 - GENERAL 
 
 1.1 SCOPE OF WORK.  The work covered in this Section consists of 
furnishing plant, labor, and equipment necessary to perform the operations in 
connection with stripping of borrow and foundation areas and borrow excavation. 
 
 1.2 RIGHT-OF-WAY AND BORROW AREAS.  The right-of-way and borrow 
areas for obtaining material for constructing the work will be furnished without cost to 
the Contractor at the locations shown.  The logs of borings shown represent information 
that the Government has obtained at the site.  Field notes; soil, field, and laboratory test 
results; and other data on which this information is based, are available at the 
Galveston District Office and access thereto may be obtained upon request. 
 
 1.3 MEASUREMENT. 
 
 1.3.1  Stripping of borrow areas and levee foundation areas shall be measured for 
payment by the square yard based on surveys of the limits of areas stripped. 
 
 1.3.2  Excavation shall be measured for payment by the cubic yard and 
quantities shall be determined by the average end area method.  The basis for 
measurement will be cross sections of the areas to be excavated taken immediately after 
completion of clearing and stripping operations and again immediately after excavation 
of the areas that have been completed.  Unsatisfactory materials excavated from the 
areas will not be included in the measurement for payment.  The quantity of material 
placed more than 0.5-foot above the prescribed levee section and material placed for 
haul roads or turnouts that are outside the limits of required filling will not be included 
in the measurement.  Material placed above the specified grade tolerance and material 
placed outside the limits of required filling shall be measured and deducted from the 
quantity of borrow excavation.  Surveys shall be performed by the Contractor as 
specified herein. 
 
 1.4 PAYMENT. 
 
 1.4.1  Stripping.  Payment for stripping will be made at the contract unit price 
per square yard for "Stripping," which price includes the cost of labor, equipment, and 
incidentals necessary for stripping and disposal of material as specified.  Stripped areas, 
in excess of 20,000 square yards above the combined areas of required foundation area 
stripping and borrow area stripping, as specified, shall be subtracted from the area for 
payment. 
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 1.4.2  Borrow Area Excavation.  Payment for borrow area excavation, used for 
construction of the levee, will be made at the contract unit price per cubic yard for 
"Borrow Excavation," which price shall constitute full compensation for labor, 
equipment, tools, and incidentals necessary to complete construction of the levee 
embankment. 
 

PART 2 - PRODUCTS 
 
 2.1 EQUIPMENT.  Excavation shall be accomplished with draglines, 
backhoes, shovels, or other suitable excavating equipment.  Trucks, scrapers, and other 
types of earth-hauling equipment, if used, shall be of approved types suitable for 
construction. 
 

PART 3 - EXECUTION 
 
 3.1 STRIPPING.  The Contractor shall schedule stripping so that completion 
of stripping of a foundation or borrow area does not precede placement of fill material or 
excavation of borrow material by more than 60 days.  Areas where this requirement is 
not met and that require additional stripping to remove re-growth shall be stripped as 
specified herein at no additional cost to the Government. 
 
 3.1.1  Borrow Area.  Portions of the designated borrow area to be excavated for 
obtaining required borrow material shall be stripped to remove humus and vegetation. 
 
 3.1.2  Foundation Areas.  Levee foundation areas shall be stripped to remove 
humus, grass, weeds, and vegetation before fill is placed thereon.  Stripping shall be 
completed at least 500 feet in advance of filling operations.  Stripping shall not be 
required in areas void of vegetation.  Stripping shall be limited to those areas for which 
excavation is required to obtain sufficient borrow material for construction, and 
excessive, unapproved stripping shall not be included for payment, as specified. 
 
 3.1.3  Disposal of Stripped Materials.  Stripped materials from the existing levee, 
from the foundation area of the new levees, and from borrow areas located within 200 
feet of the new levee shall be stockpiled and used for turfing of new levees.  Stripping of 
areas more than 200 feet from the new levees shall be disposed at approved locations 
within the Placement Area. 
 
 3.2 EXCAVATION OF BORROW AREA.  Satisfactory borrow material for 
construction of the levee shall be obtained from the borrow areas shown.  Borrow 
excavation shall consist of excavation sufficient to obtain the required fill material for 
construction of the levee and shall be excavated as shown, unless otherwise directed.  
During excavation, the borrow areas shall be kept drained by the use of ditches, sump 
pits, and sump pumps in order that the material can be excavated in the dry. 
 
 3.3 HAUL ROADS.  The crown of the existing levee under construction may be 
used as a haul road.  After completion of the new levees, the haul road shall be graded 
smooth to drain toward the exterior of the area, compacted, and turfed as specified.  
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Satisfactory materials obtained during required degrading of the existing levee can be 
used for new levee construction. 
 
 3.4 DISPOSITION OF MATERIALS. 
 
 3.4.1  Disposition of Satisfactory Materials.  Materials excavated from the borrow 
areas, that are satisfactory as specified in the SECTION entitled EMBANKMENT 
CONSTRUCTION, shall be used in the construction of the levee and other fills. 
 
 3.4.2  Disposition of Unsatisfactory Materials.  Excavated materials obtained 
from the borrow areas that are unsatisfactory shall be disposed in approved areas 
within the borrow areas, prior to performing after-excavation surveys for measurement. 
 
 3.5 CONTRACTOR QUALITY CONTROL. 
 
 3.5.1  Compliance Inspection.  The Contractor shall inspect for compliance with 
the contract requirements and shall record the inspection of the operations, including 
but not limited to the following: 
 
  (1) Stripping.  Areas as specified and conformance with removal and  
   disposal of vegetation. 
 
  (2) Borrow Area Excavation.  Interior elevation, side slopes, size,  
   location, and dewatering. 
 
 3.5.2  Records.  A copy of the records of inspections, as well as the records of 
corrective action taken, shall be submitted as directed. 
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